
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:10 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 518 Date: 02-Apr-2012 Monday

Approved Date:

Shift Hours: 03:00 am 01:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 937

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the South main span , West loop . & North
side span .

We started on the South main span at 4:20 AM. We had to measure strands # 122 , 123 , & 124 .
We were done at 4:35 AM. ABF crews did not show up to work for the fine tune adjustments as usual . We
left the South main span at 4:40 AM.

After that , we had to measure strands # 125 & 126 on the West loop . We started at 4:55 AM. We
were done at 5:25 AM.

Then , we had to measure strands # 124 & 125 on the North side span . We started at 5:30 AM.
were done at 5:45 AM.

We returned to the South main span at 5:50 AM. ABF crews had to adjust strands # 123 & 124 .
We were done at 6:20 AM.

In addition to that , I had to cover the activities on the South saddle on the West end . ABF crews
had to work on PWS # 125 , 126 , & 127 . They started at 7:10 AM.

Crews started on PWS # 125 at 7:15 AM. Crews had to form the strand . They were done at 7:30
AM. They started to install at 7:35 AM. Crews were done at 8:25 AM.

In addition to that , crews had to release strand # 125 , & float strand # 126 . They were done at
8:35 AM. Strand 126 had twist . Crews had to lower it , take the twist out of the strand . They were done at
9:45 AM.

Then , Daniel H. & Lance had to connect the socket to the rod . They started at 9:45 AM. Crews
were done at 10:05 AM.

Kevin , Luis , Anthony , & Daniel M.had to form . They started at 10:40 AM. Crews were done at
11:05 AM. They started to install strand # 126 at 11:05 AM. Crews were done at 11:40 AM.

After that , crews had to float strand # 127 , release strand # 126 , & prepare to form & install strand
# 127 . They were done at 12:00 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 518 Date: 02-Apr-2012 Monday

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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